

QUARTERLY PROGRAM REVIEW • Q2 FY2027

Benefits Modernisation

Where the rebuild of the state's unemployment-insurance claims system stands at the end of its second year.

The headline: the new system now handles 70% of claims, on time and on budget.

Two years in, the modernised platform processes seven of every ten initial claims end-to-end. The legacy mainframe carries the remainder, on track to retire in Q4. The program is within its \$58M authorisation.

Ahead on adoption, inside cost and quality targets.

70%

Claims on new platform

TARGET 65% THIS QUARTER **ON PLAN**

4.2 days

Median time to first payment

VS 21 DAYS ON LEGACY **ON PLAN**

\$51M

Spent of \$58M authorised

88% DRAWN **ON PLAN**

OUTCOMES • CLAIMANT EXPERIENCE

What the rebuild changed for the people filing claims.

Measured across 410,000 claims processed on the new platform to date.

—80%

TIME TO FIRST PAYMENT

91%

CLAIMS FILED ONLINE



—44%

CALL-CENTER VOLUME

4.6 / 5

CLAIMANT SATISFACTION

Meeting availability and accuracy service levels.



PLAN • FY2027 - FY2028

What ships in each phase, by workstream.

WORKSTREAM	NOW	NEXT	LATER
	Q2 2027	Q4 2027	Q2 2028
Claims platform	✓ Initial claims	– Appeals module	○ Employer portal
Legacy retirement	✓ Read-only	– Mainframe off	○ Data archive
Integrations	✓ Tax-agency feed	– Federal reporting	○ Fraud screening
Accessibility	✓ WCAG 2.1 AA	– Multilingual	○ Voice channel

✓ Shipped

– In flight

○ Planned

STATUS • AS-OF THIS REVIEW

Delivery status by workstream, plainly stated.

WORKSTREAM	FOUNDATION	BUILD	SCALE
	FY26	FY27	FY28
Claims platform	✓ Core engine	– 70% of volume	○ Full cutover
Legacy retirement	✓ Inventory	– Phased cutover	○ Decommission
Integrations	✓ Tax feed	– Federal reporting	○ Fraud API
Accessibility	✓ AA baseline	– Multilingual	○ Voice channel

✓ Shipped – In flight ○ Planned

Where the open program risks sit on likelihood against impact.

Likely • Low impact.

Minor UI rework after appeals launch

Likely • High impact.

Mainframe retirement slips past Q4

Unlikely • Low impact.

Vendor staffing churn

Unlikely • High impact.

Federal reporting spec changes mid-build

The one risk worth the board's attention: the mainframe retirement date.

Retiring the legacy mainframe in Q4 depends on the appeals module shipping on time, since appeals is the last function still running on legacy. A two-month appeals slip pushes the \$2.1M-a-year mainframe maintenance contract into a fourth year. Mitigation is under way.

DIGITAL BENEFITS SERVICE • BENEFITS.GOV.EXAMPLE

On track to retire the mainframe
and finish the rebuild on budget.