

BLAMELESS RETRO • 9 JUNE 2026

The 2 June payments outage

What happened, what we learned, and the four changes we are making.

On 2 June, payments were down for 47 minutes — here is what we learned.

A configuration change took the payments service offline during the evening peak. We recovered in 47 minutes. This retro is blameless: the goal is to understand the system that let it happen and fix it, not to find a person to blame.


The blameless frame: we fix systems, not people.

Good people made reasonable decisions with the information they had. The outage happened because our system let a single unreviewed change reach production at the worst possible time. We focus on the guardrails that were missing, not the hands on the keyboard.

- Every action item targets a process or a safeguard, never an individual.
- The engineer who made the change helped write this retro.

2 JUNE 2026 • ALL TIMES LOCAL

How the incident unfolded, minute by minute.



CUSTOMER IMPACT

47 min

of failed checkouts during evening peak
— roughly 12,000 transactions affected,
all later recoverable.

What went well, and what went poorly.

Went well • Detection.

Customer reports reached us within two minutes

Went well • Response.

War room and rollback ran cleanly once declared

Went poorly • Prevention.

The change skipped staging entirely

Went poorly • Alerting.

We learned from customers before our own monitors

Root cause: a manual change path that bypassed every safeguard.

The routing rule was changed through a console that writes straight to production. There was no required review, no staging step, and no alert on the resulting error spike — so three independent safeguards were all absent on the same path.

- The console predates our deployment pipeline and was never retired.
- Error-rate alerting covered the API but not the routing layer.

RESPONSE • THIS INCIDENT VS OUR TARGETS

How our response compared to our incident targets.

Targets from the incident-response runbook, last revised Q1 2026.

9 min
TO DECLARE (TARGET
5)

38 min
TO MITIGATE (TARGET
30)

47 min
TOTAL DOWNTIME

100%
TRANSACTIONS
RECOVERED

The four changes we are making, with owners.

STEP 01

Retire the console

Direct production writes are disabled this week; all changes route through the pipeline. Owner: SRE.

STEP 02

Require staging

No config change reaches production without a staging deploy and a second reviewer. Owner: Platform.

STEP 03

Alert the routing layer

Error-rate alerts now cover routing, paging on-call within 60 seconds. Owner: SRE.

STEP 04

Rehearse rollback

A monthly game-day drills the rollback path so it stays fast. Owner: Eng leads.

Action-item status as of this retro.

☒	Incident timeline reconstructed	complete
☒	Customer comms sent	complete
☐	Direct-write console disabled	in progress
☐	Staging gate enforced in pipeline	this sprint
☐	Routing-layer alerts live	this sprint
☐	First rollback game-day scheduled	July

INCIDENT REVIEW • SRE@EXAMPLE.COM

We fix the system so this can't
happen the same way twice.