*Roadmap review · end of H1 2026*

# Orbit H1 review

We committed to seven things, shipped five, and learned why the other two slipped.

# Against the H1 plan: five of seven shipped, two slipped for known reasons.

At the start of the year we committed to seven roadmap items. Five shipped on or ahead of plan. Two slipped — both for reasons we can name and both recoverable in H2. This review walks the plan versus what actually happened, and resets H2.

# What we committed to, and where each item landed.

| WORKSTREAM | Q1 PLAN | Q2 PLAN | STATUS |
|---|---|---|---|
| **Search** | ✓ Relevance | ✓ Typeahead | ✓ On plan |
| **Billing** | ✓ Usage plans | − Invoicing v2 | ✗ Slipped to Q3 |
| **Mobile** | ✓ iOS parity | ✓ Push | ✓ On plan |
| **Reporting** | ✓ Dashboards | ⁄ ~~Scheduled export~~ | ⁄ ~~Cut from H1~~ |

✓ Shipped  − In flight  ✗ Missed  ⁄ Out of scope

# How delivery tracked against the plan we set in January.

## 5 / 7

Roadmap items shipped

TARGET 7 · TWO SLIPPED ✓ AT RISK

## 92%

Sprints hit commitment

TARGET 85% · AHEAD ✓ ON PLAN

## +6 wk

Total schedule slip

CONCENTRATED IN BILLING ✓ AT RISK

*Impact · shipped features*

# What the five shipped items did for customers.

*Measured 30 days after each launch, against the prior baseline.*

**+22%**
SEARCH SUCCESS RATE

**+14%**
MOBILE DAU

**31%**
OF REVENUE ON USAGE PLANS

**4.7 / 5**
FEATURE SATISFACTION

*Slips · what happened*

# The story behind the two items that didn't land.

2026 Feb

### Invoicing v2 scoped

• decision

The tax-compliance requirements were larger than the original estimate.

2026 Apr

### Invoicing v2 paused

– at-risk

A dependency on the new billing provider slipped under us.

2026 May

### Scheduled exports cut

/ deferred

Deprioritized to protect the billing date once it was clearly at risk.

2026 Jun

### Both rescheduled into Q3

✓ on-track

Replanned with the provider dependency now resolved.

# What to keep doing and what to change, going into H2.

**Worked · Keep.**

Tight sprint commitments held velocity steady

**Worked · Keep.**

Shipping search and mobile in small increments

**Struggled · Change.**

Estimating compliance-heavy work too lightly

**Struggled · Fix first.**

Taking hard dependencies on unproven vendors

# The three changes we're carrying into H2 planning.

01

**Spike compliance work first**

Any feature touching tax or legal gets a research spike before it's committed.

02

**De-risk vendor dependencies**

No roadmap date depends on an unproven vendor without a fallback.

03

**Commit to six, not seven**

Leave headroom so one slip doesn't cascade across the plan.

# The H2 plan, with the slipped work front-loaded.

| WORKSTREAM | Q3 | Q4 |
|---|---|---|
| **Billing** | NOW — In flight — Invoicing v2 | NEXT — Planned — Dunning automation |
| **Reporting** | In flight — Scheduled exports | Planned — Report templates |
| **Search** | Planned — Semantic search | Planned — Saved searches |
| **Mobile** | Planned — Offline mode | Planned — Tablet layout |

In flight  Planned

*Orbit product · product@example.com*

# Five shipped, two replanned, three lessons carried forward.