

PROGRESSION · MATRIX · STRUCTURE

# roadmap

Phased multi-workstream grid — phases across the top, workstreams down the side.

H2 2026 · ROLLOUT PLAN


# The roadmap grids workstreams against phases.

| WORKSTREAM | FOUNDATION        |  | HARDENING             |  | SCALE              |  |
|------------|-------------------|--|-----------------------|--|--------------------|--|
|            | Q2 2026           |  | Q3 2026               |  | Q4 2026            |  |
| Framework  | ✔ Signal taxonomy |  | ✖ Scoring model v2    |  | ○ Per-team weights |  |
| Governance | ✔ Decision log    |  | ✔ Calibration cadence |  | ⊕ Board reporting  |  |
| Tooling    | ✖ Intake form     |  | ⌚ Dashboards          |  | ○ Self-serve       |  |

✔ Shipped   ✖ In flight   ✖ Missed   ⊕ Uncertain   ○ Planned   ⌚ Out of scope

THREE-HORIZON PLANNING

# horizons spreads the bets across three horizons.



✓ Shipped    ⊖ In flight    ○ Planned    ⦿ Out of scope

# status reads delivery state at a glance.

| WORKSTREAM    | FOUNDATION               | HARDENING                     | SCALE                        |
|---------------|--------------------------|-------------------------------|------------------------------|
|               | Q2 2026                  | Q3 2026                       | Q4 2026                      |
| Signal Intake | SHIPPED<br>Connector v1  | IN FLIGHT<br>Dedupe pass      | UNCERTAIN<br>Auto-routing    |
| Scoring       | SHIPPED<br>Equal weights | IN FLIGHT<br>Per-team weights | PLANNED<br>Decision profiles |
| Decision Log  | SHIPPED<br>Append schema | MISSED<br>Outcome pairing     | PLANNED<br>Auditor export    |

# swimlane gives each team its own track.

| WORKSTREAM    | FOUNDATION    | HARDENING        | SCALE             |
|---------------|---------------|------------------|-------------------|
|               | Q2 2026       | Q3 2026          | Q4 2026           |
| Signal Intake | Connector v1  | Dedupe pass      | Auto-routing      |
| Scoring       | Equal weights | Per-team weights | Decision profiles |
| Decision Log  | Append schema | Outcome pairing  | Auditor export    |

# milestones pins the dated path.

| WORKSTREAM    | BETA          | RC               | GA                |
|---------------|---------------|------------------|-------------------|
|               | Q2 2026       | Q3 2026          | Q4 2026           |
| Signal Intake | Connector v1  | Dedupe pass      | Auto-routing      |
| Scoring       | Equal weights | Per-team weights | Decision profiles |
| Decision Log  | Append schema | Outcome pairing  | Auditor export    |

# Three workstreams by four phases.

| WORKSTREAM | PHASE ONE           | PHASE TWO        | PHASE THREE       | PHASE FOUR       |
|------------|---------------------|------------------|-------------------|------------------|
| First      | ✔ Done cell         | ✖ Active cell    | ○ Planned         | ○ The last one   |
| Second     | ✔ Every cell filled | ✖ No blanks      | ○ The honest grid | ○ Four words max |
| Third      | ✔ Short labels      | ✖ Four words max | ○ Or it wraps     | ○ The ceiling    |

✔ Shipped   ✖ In flight   ○ Planned

H2 2026 · ROLLOUT PLAN

# The roadmap grids workstreams against phases.

| WORKSTREAM | FOUNDATION        |  | HARDENING             |  | SCALE              |  |
|------------|-------------------|--|-----------------------|--|--------------------|--|
|            | Q2 2026           |  | Q3 2026               |  | Q4 2026            |  |
| Framework  | ✔ Signal taxonomy |  | ✖ Scoring model v2    |  | ○ Per-team weights |  |
| Governance | ✔ Decision log    |  | ✔ Calibration cadence |  | ⊕ Board reporting  |  |
| Tooling    | ✖ Intake form     |  | ⌚ Dashboards          |  | ○ Self-serve       |  |

✔ Shipped   ✖ In flight   ✖ Missed   ⊕ Uncertain   ○ Planned   ⌚ Out of scope



H2 2026 · ROLLOUT PLAN

# The roadmap grids workstreams against phases.

| WORKSTREAM | FOUNDATION        |  | HARDENING             |  | SCALE              |  |
|------------|-------------------|--|-----------------------|--|--------------------|--|
|            | Q2 2026           |  | Q3 2026               |  | Q4 2026            |  |
| Framework  | ✔ Signal taxonomy |  | ✖ Scoring model v2    |  | ○ Per-team weights |  |
| Governance | ✔ Decision log    |  | ✔ Calibration cadence |  | ⊙ Board reporting  |  |
| Tooling    | ✖ Intake form     |  | ⌚ Dashboards          |  | ○ Self-serve       |  |

✔ Shipped   ✖ In flight   ✖ Missed   ⊙ Uncertain   ○ Planned   ⌚ Out of scope

H2 2026 · ROLLOUT PLAN

# The roadmap grids workstreams against phases.

| WORKSTREAM | FOUNDATION        |  | HARDENING             |  | SCALE              |  |
|------------|-------------------|--|-----------------------|--|--------------------|--|
|            | Q2 2026           |  | Q3 2026               |  | Q4 2026            |  |
| Framework  | ✔ Signal taxonomy |  | ✖ Scoring model v2    |  | ○ Per-team weights |  |
| Governance | ✔ Decision log    |  | ✔ Calibration cadence |  | ⊕ Board reporting  |  |
| Tooling    | ✖ Intake form     |  | ⌚ Dashboards          |  | ○ Self-serve       |  |

✔ Shipped   ✖ In flight   ✖ Missed   ⊕ Uncertain   ○ Planned   ⌚ Out of scope

# When NOT to reach for roadmap.

## One workstream

A single row of phases is a `timeline` or `list-steps`, not a roadmap. Roadmap earns its grid only when at least two workstreams move in parallel.

## No state markers

A grid of bare deliverables loses half its value. Add state markers (`[x]` `[-]` `[!]` `[?]` `[ ]` `[/]`) so the audience reads progress alongside scope.

## Past five workstreams

More than five rows compresses cell text and the lane stripes lose their categorical read. Group adjacent workstreams or split by phase.

RELATED COMPONENTS

# See also.

`gantt` — continuous task bars across a date axis rather than discrete phase cells

`kanban` — current state by stage rather than phased schedule

`list-steps` — single workstream sequence without parallel lanes

`verdict-grid` — options scored against shared criteria, not phased delivery

`checklist` — single list with state markers, no workstream dimension