

PROGRESSION · MATRIX · STRUCTURE

roadmap

Phased multi-workstream grid — phases across the top, workstreams down the side.


The roadmap grids workstreams against phases.

WORKSTREAM	FOUNDATION	HARDENING	SCALE
	Q2 2026	Q3 2026	Q4 2026
Framework	✔ Signal taxonomy	✖ Scoring model v2	○ Per-team weights
Governance	✔ Decision log	✔ Calibration cadence	○ Board reporting
Tooling	✔ Intake form	⌘ Dashboards	○ Self-serve

✔ Shipped ✖ In flight ○ Planned ⌘ Out of scope

THREE-HORIZON PLANNING

horizons spreads the bets across three horizons.



LAYOUT · ROADMAP STATUS

status reads delivery state at a glance.

WORKSTREAM	FOUNDATION	HARDENING	SCALE
	Q2 2026	Q3 2026	Q4 2026
Signal Intake	SHIPPED ✓ Connector v1 ✓	IN FLIGHT - Dedupe pass -	PLANNED Auto-routing ○
Scoring	SHIPPED ✓ Equal weights ✓	IN FLIGHT - Per-team weights -	PLANNED Decision profiles ○
Decision Log	SHIPPED ✓ Append schema ✓	SHIPPED ✓ Outcome pairing ✓	PLANNED Auditor export ○

swimlane gives each team its own track.

WORKSTREAM	FOUNDATION	HARDENING	SCALE
	Q2 2026	Q3 2026	Q4 2026
Signal Intake	Connector v1	Dedupe pass	Auto-routing
Scoring	Equal weights	Per-team weights	Decision profiles
Decision Log	Append schema	Outcome pairing	Auditor export

milestones pins the dated path.

WORKSTREAM	BETA	RC	GA
	Q2 2026	Q3 2026	Q4 2026
Signal Intake	Connector v1	Dedupe pass	Auto-routing
Scoring	Equal weights	Per-team weights	Decision profiles
Decision Log	Append schema	Outcome pairing	Auditor export

Three workstreams by four phases.

WORKSTREAM	PHASE ONE	PHASE TWO	PHASE THREE	PHASE FOUR
First	✔ Done cell	✖ Active cell	○ Planned	○ The last one
Second	✔ Every cell filled	✖ No blanks	○ The honest grid	○ Four words max
Third	✔ Short labels	✖ Four words max	○ Or it wraps	○ The ceiling

✔ Shipped ✖ In flight ○ Planned

H2 2026 · ROLLOUT PLAN

The roadmap grids workstreams against phases.

WORKSTREAM	FOUNDATION	HARDENING	SCALE
	Q2 2026	Q3 2026	Q4 2026
Framework	✔ Signal taxonomy	✖ Scoring model v2	○ Per-team weights
Governance	✔ Decision log	✔ Calibration cadence	○ Board reporting
Tooling	✔ Intake form	⌚ Dashboards	○ Self-serve

✔ Shipped ✖ In flight ○ Planned ⌚ Out of scope

H2 2026 · ROLLOUT PLAN

The roadmap grids workstreams against phases.

WORKSTREAM	FOUNDATION		HARDENING		SCALE	
	Q2 2026		Q3 2026		Q4 2026	
Framework	✓	Signal taxonomy	–	Scoring model v2	○	Per-team weights
Governance	✓	Decision log	✓	Calibration cadence	○	Board reporting
Tooling	✓	Intake form	⌘	Dashboards	○	Self-serve

✓

 Shipped

–

 In flight

○

 Planned

⌘

 Out of scope

The roadmap grids workstreams against phases.

WORKSTREAM	FOUNDATION	HARDENING	SCALE
	Q2 2026	Q3 2026	Q4 2026
Framework	✓ Signal taxonomy	✖ Scoring model v2	○ Per-team weights
Governance	✓ Decision log	✓ Calibration cadence	○ Board reporting
Tooling	✓ Intake form	⌘ Dashboards	○ Self-serve

✓ Shipped

✖ In flight

○ Planned

⌘ Out of scope

When NOT to reach for roadmap.

One workstream

A single row of phases is a `timeline` or `list-steps`, not a roadmap. Roadmap earns its grid only when at least two workstreams move in parallel.

No state markers

A grid of bare deliverables loses half its value. Add `[x]` / `[-]` / `[ ]` / `[/]` so the audience reads progress alongside scope.

Past five workstreams

More than five rows compresses cell text and the lane stripes lose their categorical read. Group adjacent workstreams or split by phase.

RELATED COMPONENTS

See also.

`gantt` — continuous task bars across a date axis rather than discrete phase cells

`kanban` — current state by stage rather than phased schedule

`list-steps` — single workstream sequence without parallel lanes

`verdict-grid` — options scored against shared criteria, not phased delivery

`checklist` — single list with state markers, no workstream dimension