

WEEKLY SYNC · 11 JUNE 2026

Design team sync

Three decisions to land today, plus owners for what comes out of them.

What we are covering today.

01 Decisions we need to make

02 Design-system migration status

03 The new research request

04 Owners and next steps

Today is about decisions, not updates — we have three to make.

We spend most syncs reporting status that already lives in the tracker. Today we use the room for what only the room can do: making three decisions that are blocking work. Status lives in the doc; this hour is for choices.

- Each decision has a recommendation and an owner ready to run with it.
- If we can't decide, we name what we're waiting on and who unblocks it.

The three decisions on the table today.

01 **Icon library**
Adopt the new icon set across the product, or keep maintaining our own.

02 **Handoff process**
Move to token-based handoff with engineering, or keep redlines.

03 **Research cadence**
Commit to a standing fortnightly research slot, or schedule ad hoc.

Design-system migration is two-thirds done and on track.

Forty of our sixty components are migrated to the new design system. The remaining twenty are lower-traffic and queued for this month. No blockers — just steady work.

- The high-traffic components are all migrated and stable.
- Engineering has matched every shipped component with tokens.

Design-system migration status by component group.

✓	Buttons and inputs	12 of 12
✓	Navigation and layout	9 of 9
✓	Cards and surfaces	8 of 8
—	Data tables	7 of 11
○	Charts and viz	0 of 9
○	Legacy modals	0 of 11

New request: research support for the onboarding redesign.

The growth team has asked design research to support a full onboarding redesign starting next month. It's high-value work, but it competes with the design-system migration for the same two researchers.

- The ask is roughly six weeks of one researcher's time.
- Taking it on slips the data-table migration by about two weeks.

We are adopting the new icon set and retiring our own.

ADOPT THE NEW ICON SET

Saves a maintainer two days a month and gives us 400 icons we'd never build.

KEEP OUR CUSTOM ICONS

Full control, but it's ongoing cost for a problem the new set already solves.

Who owns what comes out of today.

Leads the icon migration

Sofia Marchetti

Swaps the library and updates the component docs by end of month.

Pilots token-based handoff

Raj Patel

Runs one feature through the new handoff with engineering, reports back next week.

Owns the research decision

Elena Foss, Research Lead

Brings a staffing recommendation for the onboarding ask to next sync.

DESIGN TEAM • DESIGN-SYNC@EXAMPLE.COM

Three decisions made,
three owners named
— see you next week.