

APPROPRIATIONS HEARING • FY2028

Transit State-of-Good-Repair

A \$214M capital request to clear the backlog that is driving service failures across the regional rail network.

THE REPAIR BACKLOG

\$1.4B

of deferred state-of-good-repair work
has accumulated across track, signals,
and rolling stock since FY2019.

The backlog is now driving the delays riders feel every morning.

Mean-distance-between-failures has fallen 38% in four years. Signal faults and slow-orders — direct symptoms of deferred repair — now cause two of every three weekday delays on the network.

Where the \$214M request goes, by asset class.

01	Signal modernisation	Replaces 14 interlockings past their 40-year design life — the largest single source of faults.	\$86M
02	Track & structures	Eliminates 22 slow-orders and rehabilitates four at-risk bridges.	\$61M
03	Rolling stock overhaul	Mid-life overhaul of 90 rail cars, extending service life 15 years.	\$48M
04	Power & substations	Replaces three substations operating beyond capacity at peak.	\$19M

Projected FY28–FY30 returns in reliability and cost avoidance.

+52%

Mean distance between failures

TARGET +40% BY FY30 **ON PLAN**

–31%

Weekday delay minutes

SIGNAL AND TRACK FIXES **ON PLAN**

\$96M

Avoided emergency repair

OVER THREE YEARS **ON PLAN**

CONTEXT • THE COST OF WAITING

Every year of deferral makes the backlog more expensive to clear.
Modeled escalation on the current backlog at observed degradation and inflation rates.

+14%
ANNUAL BACKLOG
GROWTH

\$1.4B
BACKLOG TODAY

\$1.8B
BACKLOG BY FY30 IF
UNFUNDED

3.2×
EMERGENCY VS PLANNED REPAIR
COST

How the request is funded across three sources.

01	State capital appropriation	The amount this hearing is being asked to authorise.	\$128M
02	Federal formula match	Drawn at the 2:1 rate the state request unlocks.	\$64M
03	Farebox capital reserve	From the dedicated reserve, already accrued.	\$22M
04	Total program	Fully funded if the state share is approved.	\$214M

The federal match is the reason to fund this cycle, not next.

The \$64M federal formula match expires at the close of FY2028. A state appropriation now draws it down at 2:1; a one-year delay forfeits the match and raises the state's share of the same work by an estimated \$58M.

The network through FY30 without this appropriation.

—22%

Reliability

CONTINUED DEGRADATION **AT RISK**

\$1.8B

Backlog

+\$400M VS TODAY **AT RISK**

\$0

Federal match captured

WINDOW CLOSES FY28 **AT RISK**

Where each funding scenario sits on cost against service risk.

High cost • Low risk.

Full backlog clearance in one cycle

High cost • High risk.

Emergency-only spending, no planning

Low cost • High risk.

Defer the request another year

Low cost • Low risk.

\$214M phased request with federal match

The criteria the capital plan was built to meet.

- 01

Targets the failure drivers

Spend must address the assets actually causing delays, not lowest-hanging cost.
-
- 02

Captures available match

Must draw down federal dollars before the formula window closes.
-
- 03

Bounded annual ask

State share must stay within the capital-budget growth cap.
-
- 04

Measurable reliability gain

Each dollar must map to a projected reliability or cost-avoidance outcome.
-

Approve the \$128M state share to unlock the full \$214M repair program.

APPROVE THE STATE SHARE

Captures the expiring federal match and reverses four years of reliability decline.

WHY NOT DEFER A YEAR

Forfeits \$64M in match and adds \$58M to the state's eventual cost.

WHY NOT EMERGENCY-ONLY

Spends 3.2× more per fix and never clears the backlog.

DEPT. OF TRANSIT • BUDGET.TRANSIT.GOV.EXAMPLE

Fund the repair now, or
pay for the failure later.