

PROGRESSION · TIMELINE · SERIES


gantt

Gantt chart — task bars across a date axis.

2026 Q1 .. 2026 Q4 today Q3


The gantt lays the work against the calendar.

Three workstreams across four quarters; the one at-risk bar quietly gates the rollout, GA is a milestone, and the today line marks where the plan stands.



2026 Q1 .. 2026 Q4


Stress test — four workstreams, twelve tasks, one recalibration bar nobody wants to own.



2026 Q1 .. 2026 Q4 today Q3

The gantt lays the work against the calendar.


Three workstreams across four quarters; the one at-risk bar quietly gates the rollout, GA is a milestone, and the today line marks where the plan stands.



2026 Q1 .. 2026 Q4 today Q3

The gantt lays the work against the calendar.


Three workstreams across four quarters; the one at-risk bar quietly gates the rollout, GA is a milestone, and the today line marks where the plan stands.



2026 Q1 .. 2026 Q4 today Q3

The gantt lays the work against the calendar.

Three workstreams across four quarters; the one at-risk bar quietly gates the rollout, GA is a milestone, and the today line marks where the plan stands.



When NOT to reach for gantt.

Single workstream

One lane of bars is a timeline, not a gantt. Use `timeline` or `list-steps` when there is no parallel work to coordinate.

More than five lanes

Past five workstreams the bars compress and the labels crowd. Group lanes (collapse 'SDK' subdomains into 'SDK') or split into two slides.

No spans at all

A gantt mixes bars with the odd milestone — but if every task is a point-in-time event with no durations, use `timeline` or `roadmap milestones`. gantt earns its chrome only when bars carry meaningful length.

RELATED COMPONENTS

See also.

`roadmap` — phased grid of deliverables across workstreams
without continuous spans

`kanban` — current state by stage rather than schedule by lane

`list-steps` — sequential process with descriptive steps, no parallel
lanes