

GANTT · TYPED LIST · CONTINUOUS AXIS · 2026-06-21


The gantt, rebuilt on real time.

Same nested-list muscle memory, now with validated tokens, milestones, dependencies, and a continuous time scale that speaks both quarters and real dates.

2026 Q1 .. 2026 Q4 today Q3

A rollout plan, by workstream.


The at-risk bar quietly gates the rollout; GA is a milestone; the today line marks where the plan stands.



TODAY 2026-04-01

The same shape, with real dates.


Write ISO dates and the bars land on a day-accurate scale — the month ticks come straight from the data, no window pill required.



2027 Q3 .. 2028 Q4


Year-qualified quarters span multiple years.

Qualify a quarter with its year (2027 Q3) and a plan can cross the calendar boundary without ambiguity.




2026 Q1 .. 2026 Q4 today Q3

Every status, on the dark canvas.



JAN .. JUN

Months work too.



Loud at author time, never silent garbage.

**Retired
delimiter.**

Q1 →
Q2

errors with a
"use

..

" fix — old decks fail loudly, with the correction
inline.

Bad span or status. Q9..Zz or a misspelled status surfaces instead of rendering wrong.

**Dangling
dependency.**

after: Phase
9

errors when no task named "Phase 9" is on the
slide.

Inverted dependency. A task that begins before its prerequisite even starts is flagged.

RELATED COMPONENTS

See also.

`roadmap` — phased grid of deliverables across
workstreams without continuous spans

`timeline` — a single sequence of events, no parallel lanes

`kanban` — current state by stage rather than schedule by
lane