


GANTT · TYPED LIST · CONTINUOUS AXIS · 2026-06-21

The gantt, rebuilt on real time.

Same nested-list muscle memory, now with validated tokens, milestones, dependencies, and a continuous time scale that speaks both quarters and real dates.


A rollout plan, by workstream.

The at-risk bar quietly gates the rollout; GA is a milestone; the today line marks where the plan stands.



The same shape, with real dates.

Write ISO dates and the bars land on a day-accurate scale — the month ticks come straight from the data, no window pill required.




Year-qualified quarters span multiple years.


Qualify a quarter with its year (2027 Q3) and a plan can cross the calendar boundary without ambiguity.



Every status, on the dark canvas.



Months work too.



Loud at author time, never silent garbage.

Retired delimiter. `Q1 → Q2` errors with a "use `..`" fix — old decks fail loudly, with the correction inline.

Bad span or status. `Q9..Zz` or a misspelled status surfaces instead of rendering wrong.

Dangling dependency. `after=Phase 9` errors when no task named "Phase 9" is on the slide.

Inverted dependency. A task that begins before its prerequisite even starts is flagged.

RELATED COMPONENTS

See also.

`roadmap` — phased grid of deliverables across
workstreams without continuous spans

`timeline` — a single sequence of events, no parallel lanes

`kanban` — current state by stage rather than schedule by
lane